

SECRET

IAGPA-F-SD

19 Oct 84

MEMORANDUM FOR RECORD

SUBJECT: Tasks to Accomplish CENTER LANE Transfer - Buildings, Services, and Support

1. (S/CL-2/NOFORN) The buildings currently occupied by ICLP under INSCOM will continue to be occupied by the project after the transfer to DIA on 1 Jan 85. Additionally, all services and support currently provided to INSCOM (tenant) by HQ Fort George G. Meade (FORSCOM activity) will continue to be provided to DIA (tenant).
2. (S/CL-2/NOFORN) An Inter-Service Support Agreement (ISSA) between DIA and HQ FGGM must be established in order to transfer buildings and continue all services and support currently provided Project CENTER LANE (ICLP) under INSCOM.
3. (S/CL-2/NOFORN) The following milestones have been established in order to ensure a smooth and timely transfer:

<u>Milestones</u>	<u>DATE</u>
Sec. of the Army approves project transfer.	COMPLETED
Mtg with Mr. Silvano to determine necessary action to establish ISSA.	11 & 15 Oct 84
Requirements to be included in ISSA determined by project manager.	NLT 19 OCT 84

WARNING NOTICE: CENTER LANE SPECIAL ACCESS PROGRAM
RESTRICT DISSEMINATION TO THOSE WITH VERIFIED ACCESS
TO CATEGORY TWO (2)

SENSITIVE INTELLIGENCE SOURCES AND METHODS INVOLVED
NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: CDR, INSCOM
DECLASSIFY ON: OADR

SECRET

SECRET

IAGPA-F-SD

SUBJECT: Tasks to Accomplish CENTER LANE Transfer - Buildings,
Services, and Support 19 Oct 84

Project manager and Mr. Silvano
brief Cdr, FGGM and DIO on
proposed transfer of bldgs
from INSCOM to FGGM to DIA
through ISSA.

NLT 2 Nov 84

Project manager coordinates
proposed ISSA with appropriate
DIA POCs (RM/LOG).

NLT 2 NOV 84

Project manager submits ISSA
cover letter and document to DIA
for signature.

NLT 9 Nov 84

DIA forwards ISSA thru FORSCOM
to HQ FGGM for review and
concurrence.

NLT 15 Nov 84

FORSCOM/HQ FGGM approve
ISSA.

NLT 15 Dec 84

ISSA goes into effect.

1 Jan 85

SECRET